

Initial Project Planning

Date	29 September 2026
Team ID	SWUID2026318872
Project Name	A CRM Application for the Chai Shop & Co
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Customer Management	USN-1	As a staff member, I can create a customer record with contact details.	2	High	Yasira .J	23 Sept 2026	25 Sept 2026
Sprint-1	Customer Management	USN-2	As a staff member, I can record the customer's preferred tea or snack items	2	Medium	Dharshini .J	23 Sept 2026	25 Sept 2026
Sprint-2	Order Management	USN-3	As a cashier, I can record an order and payment mode	3	High	Suhaina .J	24 Sept 2026	26 Sept 2026
Sprint-1	Account Management	USN-4	As a manager, I can view customer and order records.	2	High	Sabeetha .S	24 Sept 2026	26 Sept 2026
Sprint-1	Reports & Dashboards	USN-5	As an owner, I can view reports and dashboards for shop performance.	3	High	Yasira .J	23 Sept 2026	25 Sept 2026