

Communication

Date	29 September 2026
Team ID	SWUID2026318872
Project Name	A CRM Application for the Chai Shop &Co
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	Development Team	To discuss daily tasks - LWC components, Apex Classes, Custom Objects progress
2	Progress Update	Weekly	Google Meet / Email	Team lead, Faculty Mentor	To update status of Salesforce Org setup, Flows and Dashboards
3	Issue / Bug Discussion	As Needed	WhatsApp / Slack / Salesforce Chatter	Developers	To resolve bugs in Triggers, Flows, and Order Management logic
4	Stakeholder Review	Bi-Weekly	Google Meet / Zoom	Chai Shop Owner (Client), Mentor, Team	To show demo of Salesforce Org and get feedback on UI and reports
5	Final Demo Rehearsal	Once	Google Meet + Salesforce Org Demo	Full team+ Faculty	Final review and preparation for project submission and presentation
6	Documentation Update	Weekly	Google Docs / PDF	All Team Members	To update project documentation and video recording

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Technical issues & doubts in Salesforce Flows, Triggers and LWC components	Referred Salesforce Trailhead, official documentation and took guidance from mentor to resolve Apex and Flow errors
2	Misunderstanding of client requirements for Chai Shop features	Created a shared requirement document in Google Docs and conducted bi-weekly review with stakeholder to clarify orders, inventory and reports flow
3		